

Project Planning

Date 03 October 2026
Team ID COMICCRAFT-TEAM
Project Name ComicCrafter AI – AI-Powered Comic Strip Generator
Maximum Marks 3 Marks

Work Breakdown Structure

Phase	Activity	Responsible Member	Deliverable
Requirements & UI	Problem definition, Streamlit input flow, style selection and application integration.	Anwin Shellman J	Working UI and integration plan
AI Text Generation	Gemini prompt design, six-panel structure, dialogue extraction and validation.	Sivasankar C	Panel-generation module
Image & Comic Processing	ClipDrop image generation, style prompts, dialogue overlay and 3×2 assembly.	Sivasankaran M	Image/comic-processing modules
Output, Testing & Documentation	PDF export, requirements/setup, functional testing, error cases and project documents.	Nishanth S	PDF workflow, test evidence and documentation

Milestones

Milestone	Key Activities	Owner
1. Problem & Architecture	Identify creator workflow, define requirements and end-to-end architecture.	Anwin Shellman J
2. AI Generation	Implement Gemini prompt, panel parsing and exact six-panel validation.	Sivasankar C
3. Visual Generation	Implement ClipDrop calls, style mappings and image persistence.	Sivasankaran M
4. Comic Assembly	Implement dialogue wrapping, panel composition and final image output.	Sivasankaran M
5. Output & QA	Implement PDF download, setup validation, functional tests and documentation.	Nishanth S